Tentative HMC schedule only. Meeting dates are subject to change.

Hazard Mitigation Plan Update 2021

Town of Hillsborough, NH

Hazard Mitigation Committee (HMC)

Review and Schedule New Dates at WS 1.3 07-12-21

l meetings are held remotely via Zoom Webinar. Visit the Town of Hillsborough website for login information at www.hillsborough.nh.u

Meetings are subject to change. Contact Robyn Payson at 603.464.3877 or 464.7971 or robyn@hillsboroughnh.net or visit the Town website to confirm meetings.

Generally, meetings should be held 2-3 weeks apart. If HMC Member data collection can be completed outside of Meetings according to due dates, we may be able to cancel some of these proposed Meetings or accelerate the schedule. When data collection takes longer than expected, the HMP update process will be extended with more meetings.

HMC Meeting Date Calendar 2021-2022

( ) = suggested meeting date TBD

Scheduled Committee Meeting Dates So Far

Tentative Meeting Schedule – Subject to Change

Meetings are 2:00 - 4:00 PM via Zoom Webinar

MAY 2021

S	M	T	W	T	F	S	
						1	
2	3	4	5	6	7	8	
9	10	11	12	13	13	15	
16	17	18	19	20	21	22	
Meeting 1	23	24	25	26	27	28	29
	30	~~31~~					

JUNE 2021

S	M	T	W	T	F	S	
		1	2	3	4	5	
6	7	8	9	10	11	12	Work Session 1
13	14	15	16	17	18	19	
20	21	22	23	24	25	26	Work Session 1.2
27	28	29	30				

JULY 2021

S	M	T	W	T	F	S	
				1	2	3	
4	~~5~~	6	7	8	9	10	
Work Session 1.3	11	12	13	14	15	16	17
18	19	20	21	22	23	24	
25	26	27	28	29	30	31	

AUGUST 2021

S	M	T	W	T	F	S	
							Meeting Dates TBD
1	2	3	4	5	6	7	Meeting 2
8	9	10	11	12	13	14	
15	16	17	18	19	20	21	Work Session 2
22	23	24	25	26	27	28	
29	30	31					

Your homework done = fewer meetings for all!

SEPTEMBER 2021

S	M	T	W	T	F	S	
			1	2	3	4	
5	~~6~~	7	8	9	10	11	
Work Session 2.2	12	13	14	15	16	17	18
	19	20	21	22	23	24	25
Work Session 2.3	26	27	28	29	30		

OCTOBER 2021

S	M	T	W	T	F	S	
					1	2	
3	4	5	6	7	8	9	
10	~~11~~	12	13	14	15	16	
17	18	19	20	21	22	23	Meeting 3
24	25	26	27	28	29	30	
31							

NOVEMBER 2021

S	M	T	W	T	F	S	
Work Session 3	1	2	3	4	5	6	
7	8	9	10	~~11~~	12	13	
Work Session 3.2	14	15	16	17	18	19	20
Meeting Dates TBD	21	22	23	24	~~25~~	~~26~~	27
After this date depending	28	29	30				
on HMC meeting needs							

DECEMBER 2021

S	M	T	W	T	F	S	
			1	2	3	4	
5	6	7	8	9	10	11	*Time Gap needed to compile Plan*
12	13	14	15	16	17	18	*for M4 Draft Plan review*
19	20	21	22	23	~~24~~	25	
26	27	28	29	30	~~31~~		

JANUARY 2022

S	M	T	W	T	F	S	
						1	
2	3	4	5	6	7	8	
Meeting 4	9	10	11	12	13	14	15
	16	~~17~~	18	19	20	21	22
Work Session 4	23	24	25	26	27	28	29
	30	31					

FEBRUARY 2022

S	M	T	W	T	F	S	
		1	2	3	4	5	TBD Public Info Mtg
6	7	8	9	10	11	12	(PIM) @ Selectmen Mtg
13	14	15	16	17	18	19	?6:30-7:00 PM?, 0.5 hour
20	~~21~~	22	23	24	25	26	*2017 Plan lapses 02-22-22*
27	28						***Haz Mit Plan Submission for APA***

~~X~~	US Federal Holiday or recognized State/local Holiday
1	Committee Meeting dates (4-5 meetings, depending on need)
1	Work Session dates (~8-9 meetings, depending on need)
1	Public Information Meeting (TBD early Nov)
1	Submission of Plan to HSEM for APA (Approval Pending Adoption - CONDITIONAL APPROVAL) *target Feb 2022*

M1 05/24/2021

To be revised WS1.3 07/12/21

Central New Hampshire Regional Planning Commission (CNHRPC) | 28 Commercial Street, Suite 3 | Concord, NH 03301 | cnhrpc.org | 226.6020

Project Manager: Stephanie Alexander | email salexander@cnhrpc.org